POR-2725 (WT-2725)

OPERATION MILD WIND SHOT PIN STRIPE

of the 13 NOV 1959 EXPLIED ATOMIC SUPPLIES MELICY

PROJECT OFFICERS REPORT—PROJECT 9.1

JECHNICAL DIRECTOR'S SUMMARY







94-18 25 197.

Freedom of Information Act
DNA Case No. 90-023

Best Available Copy



Defense Nuclear Agency 6801 Telegraph Road Alexandria, Virginia 22310-3398

IMTS

23 August 1994

MEMORANDUM FOR DEFENSE TECHNICAL INFORMATION CENTER ATTENTION: DTIC/OCC

SUBJECT: Documents Submitted for Inclusion In the DTIC System

The Defense Nuclear Agency Information Management Technical Support Office requests the enclosed technical reports be included in the DTIC system.

Distribution statement 'A' (approved for public release) applies. Please direct all inquires to Mrs. Naomi E. Fields at (703) 325-1038.

FOR THE DIRECTOR:

JOSEPHINE B. WOOD

Chief, Technical Support

Enclosures

POR-6206 (2)

POR-3021 (2)

POR-6546 (2)

POR-2039 (2)

POR-6300 (2)

POR-2725 (2)

POR-6337 (2)

POR-3000 (2)

WT-561 (2)

WT-601 (2)

OPERATION MILD WIND

THIS DOCUMENT CONSISTS OF 136 PAGES.

SHOT PIN STRIPE

SERIES A. 93 COPIES, COPY NO. 2

PROJECT OFFICERS REPORT—PROJECT 9.1

TECHNICAL DIRECTOR'S SUMMARY REPORT


E.E. Conrad, Technical Director

U.S. Army Harry Diamond Laboratories Washington, D.C. 20438

A.T. Schiff

Nuclear Defense Research Corporation Albuquerque, New Mexico 87108

Issuance Date: 15 October 1969



THIS PAGE INTENTIONALLY LEFT BLANK

2

FC/10690005


ABSTRACT

This report describes the planning, preparation and execution on 25 April 1966 of Pin Stripe, the third underground nuclear weapon effects test in the Department of Defense Silver Bell series. The experiments in this test were exposed to the

The objective of Pin Stripe was to more accurately simulate an operational nuclear environment than could be produced in a laboratory

The primary emphasis was placed on experiments directly related to the major military systems. However, considerable exposure space also was allocated to radiation effects physics experiments as well as to investigations of improved techniques for future field tests.

In spite of the failure to completely contain the detonation products, nearly all of the major experimental goals were met.



Considerable information of significant value also was obtained. Additionally, several experiments to improve underground test techniques provided the answers sought.



ABSTRACT	3
CHAPTER 1 INTRODUCTION	7
CHAPTER 2 TEST CHRONOLOGY	11
2.1 Planning	11 17
2.3 Execution	21
2.4 Budget	25
CHAPTER 3 EXPERIMENTAL PROGRAM AND RESULTS SUMMARY	42
3.1 Radiation Environment	42
3.2 Systems Oriented Experiments	43
3.2.1 Sprint Missile Guidance and Autopilot Systems Components	43
3.2.2 Coral Subsystems	45
3.2.3 Lance Proximity Fuze Susceptibility	47
3.2.4 Mkl1A Arming and Fuzing Components	48
3.3 Research Oriented Experiments	49
3.3.1 Hardened Circuit Studies	49
3.3.2 Microelectronic Circuit Studies	51
3.3.3	-
3.3.4 Raymon anaced Conductivity at High Dose Rates	53 56
3.3.5 Radiation Effects Correlation Tests	57
3.4 Test Improvement and Dosimetry Experiments	58 58
3.4.1 Grounding and Shielding Tests	58
3.4.2 Telemetry Feasibility Test	59
3.4.3 Ground Shock and Tower Motion Measurements	60
3.4.4 Neutron Fluence and Gamma Exposure Measurements	61
3.4.5 Time Resolved Neutron and Gamma Flux Measurements	64
3.4.6 LOS Pipe Diagnostics	66
3.4.7 Technical Photography	68
3.5 AEC Experiments	68
3.5.1 Radiation Measurements	68
3.5.2 Photoconductivity in Dielectrics	69
3.5.3 Radiation-Hardened Telemetry Experiment	69
3.5.4 LASL Salvage Detectors	69
•	
CHAPTER 4 CONCLUSIONS AND RECOMMENDATIONS	75
APPENDIX A	78
APPENDIX B LOS AND STEMMING DESIGN AND OPERATION	87
B.1 Containment Features	89
B.2 Stemming	92
B.3 Containment Achieved	94
ADDEVON C. CARLE AND CROWNING BRODIENS	90



APPENDIX D DRY RUNS	C.1 Grounding Problems	99
D.1 Tower Recovery Bystem Dry Runs	C.2 Cable Routing	101
D.2 Signal Dry Runs	APPENDIX D DRY RUNS	105
D.2 Signal Dry Runs	D.1 Tower Recovery System Dry Runs	105
APPENDIX F RECOVERY OF DATA FROM RADIATION FOGGED FILM - 114 REFERENCES - 129 DISTRIBUTION - 133 TABLES - 21 Pin Stripe Budget and Final Costs - 27 3.1 Pin Stripe Experimental Program - 27 3.2 Experimental Program Budget and Final Costs - 72 B.1 Summary of Closure Mechanisms - 96 FIGURES - 2.1 Portion of Nevada Test Site showing Pin Stripe location - 28 2.2 Pin Stripe serial photograph, preshot - 29 2.3 Pin Stripe agrial photograph, preshot - 30 2.4 First floor layout - 31 2.5 Second floor layout - 32 2.6 Third floor layout - 32 2.7 Photograph of third floor - 34 2.8 Construction schedule summery - 35 2.9 2.10 Aerial photograph, H+70 seconds showing venting from a point southwest of tower - 38 2.11 Photographs of crater - 39 2.12 Aerial photograph, H+4 minutes - 31 3.1 Aerial photograph, H+4 minutes - 32 A.1 Aerial photograph, H+4 minutes - 31 A.2 Aerial photograph, H+4 minutes - 32 B.1 LOS pipe and shaft - 97 B.2 Device canister - 98 C.1 Cable trough - 103 D.1 Reentry routes to Pin Stripe - 111	D 2 Signal Dry Runs	106
APPENDIX F RECOVERY OF DATA FROM RADIATION FOGGED FILM	D.3 Reentry and Data Recovery Dry Runs	108
DISTRIBUTION	APPENDIX E TEST MANAGER'S READINESS BRIEFING NOTES	112
DISTRIBUTION	APPENDIX F RECOVERY OF DATA FROM RADIATION FOGGED FILM	114
TABLES 2.1 Pin Stripe Budget and Final Costs 27 3.1 Pin Stripe Experimental Program 70 3.2 Experimental Program Budget and Final Costs 72 B.1 Summary of Closure Mechanisms 96 FIGURES 2.1 Portion of Nevada Test Site showing Pin Stripe location 28 2.2 Pin Stripe test layout 29 2.3 Pin Stripe aerial photograph, preshot 30 2.4 First floor layout 31 2.5 Second floor layout 32 2.6 Third floor layout 33 2.7 Photograph of third floor 34 2.8 Construction schedule summers 35 2.10 Aerial photograph, H + 70 seconds showing venting from a point southwest of tower 38 2.11 Photographs of crater 39 2.12 Aerial photograph, H + 4 minutes 41 3.2 74 A. 83 A. 84 A. 85 B.1 DOS pipe and shaft 97 B.2 Device canister 98 C.1 Cable trough 103 D.1 Reentry routes to Pin Stripe 111		129
2.1 Pin Stripe Budget and Final Costs	DISTRIBUTION	133
3.1 Pin Stripe Experimental Program	TABLES	
3.2 Experimental Program Budget and Final Costs B.1 Summary of Closure Mechanisms 96 FIGURES 2.1 Portion of Nevada Test Site showing Pin Stripe location 2.2 Pin Stripe test layout 2.3 Pin Stripe aerial photograph, preshot 2.4 First floor layout 2.5 Second floor layout 2.6 Third floor layout 2.7 Photograph of third floor 3.8 Construction schedule are selected as a southwest of tower 2.9 2.10 Aerial photograph, H + 70 seconds showing venting from a point southwest of tower 2.12 Aerial photograph, H + 4 minutes 3.1 3.2 3.4 3.5 3.6 3.6 3.6 3.6 3.6 3.6 3.6 3.6 3.6 3.6	2.1 Pin Stripe Budget and Final Costs	27
### B.1 Summary of Closure Mechanisms —	3.1 Pin Stripe Experimental Program	70
### FIGURES 2.1 Portion of Nevada Test Site showing Pin Stripe location	3.2 Experimental Program Budget and Final Costs	72
2.1 Portion of Nevada Test Site showing Pin Stripe location	B.1 Summary of Closure Mechanisms	96
2.2 Pin Stripe test layout 2.3 Pin Stripe aerial photograph, preshot 2.4 First floor layout 2.5 Second floor layout 2.6 Third floor layout 2.7 Photograph of third floor 2.8 Construction schedule support 2.9 2.10 Aerial photograph, H + 70 seconds showing venting from a point 2.11 Photographs of crater 2.12 Aerial photograph, H + 4 minutes 3.1 3.2 4.3 4.4 4.5 6.6 6.1 DOS pipe and shaft 4.7 6.1 6.1 Cable trough 6.1 Cable trough 7.1 7.1 7.2 7.3 7.4 7.5 7.5 7.6 7.7 7.7 7.7 7.7 7.7 7.7 7.7 7.7 7.7	FIGURES	
2.2 Pin Stripe test layout 2.3 Pin Stripe aerial photograph, preshot 2.4 First floor layout 2.5 Second floor layout 2.6 Third floor layout 2.7 Photograph of third floor 2.8 Construction schedule support 2.9 2.10 Aerial photograph, H + 70 seconds showing venting from a point 2.11 Photographs of crater 2.12 Aerial photograph, H + 4 minutes 3.1 3.2 4.3 4.4 4.5 6.6 6.1 DOS pipe and shaft 4.7 6.1 6.1 Cable trough 6.1 Cable trough 7.1 7.1 7.2 7.3 7.4 7.5 7.5 7.6 7.7 7.7 7.7 7.7 7.7 7.7 7.7 7.7 7.7	2.1 Portion of Nevada Test Site showing Pin Stripe location	28
2.4 First floor layout	2.2 Pin Strine test layout	29
2.4 First floor layout	2.3 Pin Stripe aerial photograph, preshot	30
2.6 Third floor layout	2.4 First floor layout	
2.7 Photograph of third floor 2.8 Construction schedule support 2.9 2.10 Aerial photograph, H + 70 seconds showing venting from a point southwest of tower 2.11 Photographs of crater 2.12 Aerial photograph, H + 4 minutes 3.1 3.2 A.A.A.A.A.A.A.A.A.A.A.A.A.A.A.A.A.A.		
2.8 Construction schedule surrors 2.9 2.10 Aeriai photograph, H + 70 seconds showing venting from a point southwest of tower		
2.9 2.10 Aeriai photograph, H + 70 seconds showing venting from a point southwest of tower	2.7 Photograph of third floor	
2.10 Aeriai photograph, H + 70 seconds showing venting from a point southwest of tower	2.8 Construction schedule summary	
southwest of tower	2.10 Aerisi propertable H + 70 seconds showing venting from a point	36
2.11 Photographs of crater	southwest of tower	38
2.12 Aerial photograph, H + 4 minutes	2.11 Photographs of crater	
3.1 3.2 A. A. A. A. B.1 LOS pipe and shaft B.2 Device canister C.1 Cable trough D.1 Reentry routes to Pin Stripe 73 74 85 86 87 87 87 88 87 88 88 88 88 88 88 88 88	2.12 Aerial photograph. H+4 minutes	
3.2 A. A. A. A. B.1 LOS pipe and shaft B.2 Device canister C.1 Cable trough D.1 Reentry routes to Pin Stripe 74 83 84 85 86 87 86 87 88 88 88 88 88 88 88 88 88 88 88 88	3.1. Viene de la company de la	
B.2 Device canister	3.2	74
B.2 Device canister	Λ.	83
B.2 Device canister	A.	84
B.2 Device canister	A.3	85
B.2 Device canister	A.:	
C.1 Cable trough 103 D.1 Reentry routes to Pin Stripe 111	B.1 LOS pipe and shaft	
D.1 Reentry routes to Pin Stripe 111	5.Z Device canister	
F 1 Dadiation among upage in trailage	D.1 Reentry routes to Pin Stripe	111

6

ıİ

ı

•.•

.

CHAPTER 1

INTRODUCTION

Pin Stripe, an underground nuclear weapons effects test sponsored by the Department of Defense, was the third test in the Silver Bell series

Area 11 of the Atomic Energy Commission's Nevada Test Site (NTS).

vertical line-of-sight (LOS) pipe between the device buried at

The test configuration consisted of

anisms was placed at various distances along the pipe to prevent the release of gases and debris following the radiation. The experiments were placed on three floors of a tower. The radiation exposure for each experiment was determined by taking into account the shielding factor introduced by experiments on the lower floors as well as any additional shielding which was added to homogenize the radiation beam. In this way an exposure area of three times that produced by the pipe opening was obtained.

The behavior of the various experiments was monitored during the exposure by oscilloscopes and tape recorders placed in trailers at a distance of from the tower. Electrical cables were connected between the experiments on the tower and the recording apparatus in the trailer park. The trailers were unmanned during the test and were operated by a central timing system.

The objective of the Pin Stripe test was to assist in establishing the validity of laboratory simulation and theoretical analysis of The fundathat has been developed in mental knowledge the Defense Atomic Support Agency (DASA) sponsored research program and in the previous tests of this series was applied in this test. The validity of extrapolating vulnerability and hardening information as determined by laboratory results to the environment of a simulated operational weapon detonation was to be verified. Experiments were included to confirm the design of hardened components, circuits, modules, and subsystems developed to meet the military requirement for system hardness. Basic experiments were conducted in radiation measurement and component response to provide fundamental information for the design of instrumentation and electronic equipment.

In each experiment, observed responses were correlated to laboratory responses, to provide an improved confidence in the prediction of operational system response based on exposure in a laboratory environment.

The concept of the experiment departed from the previous shots in the series in several significant ways.

The release of effluence in Diluted Waters* dictated a significant change in the vertical LOS closure and stemming systems and in turn a change in the geographical location of vertical LOS events.

All of the foregoing considerations and

the circumstances leading to the departures from previous procedures are discussed in Chapter 2 of this report.

^{*} Event No. 2 in Silver Bell/Mild Wind series.

The administrative staff for Pin Stripe included Lt. Col.

E. J. Willcox, USA, DASA Weapons Test Division as Test
Group Director, Col. J. A. B. Bower, USAF, as Deputy Test
Group Director, Edward E. Conrad, Harry Diamond Laboratories,
as the Technical Director, and Capt. A. T. Schiff, USAF, as the
DOD Program Director. Mr. R. D. Statler of Sandia Corporation was in charge of down-hole design and construction, and
Mr. H. J. Schulein was in charge of surface design and construction.
The DOD experimental program was assembled by Major W. A.
Alfonte, USA,
Major J. J. McGee, USAF, Capt. A. V. Polk, USAF,
and E. E. Conrad, the Technical
Director.

As in previous tests, space was shared with the Atomic Energy Commission (AEC) laboratories.

In this particular test one-third of the exposure area was allocated to the AEC. The coordination of the AEC experiments was performed by A. W. Snyder of Sandia Corporation.

CHAPTER 2

TEST CHRONOLOGY


2.1 PLANNING

Pin Stripe was added to the DASA test schedule in mid-1964 with a planned execution date of November 1965. In November 1964, a decision was made to drill the vertical emplacement hole for this event at a site designated U5c near the drilled holes to be employed for the Wish Bone and Diluted Waters events (see Figure 2.1). The hole was completed in December. At this point in time the planned configuration for Pin Stripe was

depth similar to that of Diluted Waters (~650 feet), and experiment tower was being considered. Planning based on this configuration continued through the spring and summer of 1965, i.e., the period of execution of Wish Bone (February 1965) and Diluted Waters (June 1965) and the planning for the Sandia Corporation Derringer event then scheduled for September 1965 and configured similar to Pin Stripe.

The experimental proposals for Pin Stripe were first considered in early March 1965, prior to the Diluted Waters event.

Oral presentations of the service proposals were made and considered during the period of March 18 to 25, 1965. Each of the services had proposed elaborate experiments for their major



Additionally, numerous research-oriented experiments were proposed by the services and by DASA.

The experimental program was assembled and the Pin Stripe program document prepared for the Director of Defense Research and Engineering (DDR&E) in July 1965 (Reference 1).

DDR&E approved the Pin Stripe program in August 1965. The experiments included in Pin Stripe and a summary of their results are discussed in Chapter 3.

The selection of the source for Pin Stripe was based upon the requirements of the major proposed system experiments;

periments were incorporated into the program. In addition to the loss of the Minuteman experiment, one other experiment was deferred to another test as it was determined that its requirements could not adequately be met on Pin Stripe, and one experiment was deleted. These changes in the experimental program are indicated in Table 3.1. In addition to the DOD experiments described above, Sendia Corporation participated with a number of experiments on their own and on LASL's behalf. LASL also performed device diagnostic measurements, and Sandia made measurements pertaining to the performance of the LOS pipe closure systems.

After considerable study and discussion, it was determined

that Pin Stripe would employ the mobile tower concept initially tested on a small scale during Wish Bone. This concept is described in detail, and the philosophy regarding its use is discussed in Appendix A of this report.

Subsequent to the Diluted Waters event in June 1965, a major reconsideration of the Pin Stripe configuration was undertaken to correct designs and procedures which were believed to have caused the containment problems of Diluted Waters (Reference 2). (A complete discussion of the LOS design and stemming considerations is contained in Appendix B.) This redesign of the test geometry which took place during the early fall of 1965 resulted in a considerably revised Pin Stripe configuration underground and consequently a slip in the test schedule.

The new depth of burial was 970 feet, and the yield was

t the top of the LOS pipe. The increased depth required larger diameter pipe and thus closure mechanisms larger than those capable of being lowered into a reasonably sized, cased, drill hole, necessitating the mining of a shaft, 980 feet deep. The increased depth also required a new test area at a surface elevation higher than available near the original Pin Stripe site (U5c). The chosen site was about 6 miles

north of U5c and was designated U11b at Nevada State coordinates N778, 799.85, E712, 299.59 at an elevation of 3586 feet above mean sea level and 1176 feet above the static water table (see Figure 2.1). The result of these changes in the test configuration was a change in the execution date from November 1965 to April 1966.

The initial Pin Stripe project officers' meeting was held in late May 1965 to obtain the individual experimental support requirements and to investigate the interactions among them that would determine the overall requirements affecting the test configuration.

After this first meeting, a second project officers' meeting normally would have been held in the summer of 1965 to finalize these requirements and to assist in integrating the experiment designs. In place of this second meeting, visits to the individual project agencies at their own laboratories were determined to be more beneficial.

(This technique for information gathering and assistance in the design phases of experiment preparation has proven itself on Pin Stripe as well as on subsequent tests.)

By September of 1965 the overall configuration of the Pin

Stripe test, layout of experiments on the

tower and the trailers in the trailer park, as well as the

general operational concepts, were firmly in hand. The configura-

tion of the test area is depicted in Figures 2.2 and 2.3 and the individual floor layouts are shown in Figures 2.4 through 2.7.

2.2 PREPARATION

October 1965, with preparation for the shaft mining. The construction activities schedule is summarized in Figure 2.8. Actual mining commenced in November, and the shaft was completed in early March 1966.

During this field construction phase, all of the experimenters were completing fielding preparations and fabricating their experiments in the laboratory. These activities were accomplished at a relatively easy pace due to the stretch out in the Pin Stripe test schedule. Experimenters started arriving on site in late

January 1966 to set up and check out their instrumentation trailers and prepare the experiments in February and March.

electric motor-driven generators for furnishing isolated, regulated, power to the instrumentation trailers over the previously used diesel-engine-driven generators were considered. While the motor generators offered better overall reliability, there was some question as to possible difficult ground isolation and power losses during area power outages before and just after shot time. The controversy was settled when it became apparent that only a very few motor-driven generators could be made available. Thus, the majority of the instrumentation trailers was powered by the usual diesel generators while only a few, the 2.8, 2.11, and 2.12 trailers, were powered by motor generators. After a few initial problems with these generators, primarily due to unfamiliarity with them, their reliability was proven.

The line-of-sight (LOS) pipe and the closure hardware were delivered several pieces at a time during February and March 1966

Just prior to starting pipe installation it was discovered that the bolts to be used to fasten the pipe sections together were of sub-standard quality (lacking in tensile strength). Although no major problem was encountered, the pipe installation and the dry runs were delayed several days while new bolts were procured.

Signal dry runs commenced in late February for a planned period of four weeks prior to the full power, full frequency dry run (FPFF). During this time instrumentation trailers and experimental sequencing systems were checked out with the test site timing system installed in a trailer parked near the control point (CP1). Near the end of this period and just prior to the FPFF, several electrical leakage paths between various signal cable shields and earth ground were discovered and subsequently eliminated. These and other cable problems are discussed in Appendix C. The detailed dry run procedures for the tower, electrical timing, and data recovery are discussed in Appendix D.

After the FPFF was successfully completed, the device was inserted and the stemming operation began. Due to uncertainties in the time required for stemming, three weeks were planned for this effort. Stemming proceeded slightly faster than anticipated; however, the majority of the three weeks was employed to emplace the stemming material and to check the line of sight pipe, hardware and closure systems, and to install the pipe diagnostics instrumentation and cabling.

An intrusion into the beam, apparently caused by a small offset in the lower pipe sections due to unsymmetrical stemming of the shaft, was observed during this final alignment check. The intrusion took the form of a vignette less than one inch in from the northwest edge of the LOS. Due to the umbra/penumbra considerations of the shadowing, a very small portion of the Project 2.4 and 2.5 experiments was affected by a radiation attenuation of less than 10 percent. Since this was not significant, remedial action was not considered necessary.

Once the LOS pipe was installed and checked out, the walls were removed from the sides of the tower and access to the tower was reduced for safety reasons.

The cables leading from the experiments back to the instrumentation trailers were supported on scaffolding-type cable towers adjacent to the test tower (see Figure 2.9). Due to the movement of the tower and scientific cables and the long intervening time since the FPFF, a mandatory participation dry run was held to once more check the continuity and operation of the entire experimental and electrical system. Final checks were made on all systems, and the test was scheduled for April 19th. Unfavorable winds (both velocity and direction) plagued the test for six days. Although an attempt to fire on one other day was made, Pin Stripe was not executed until April 25th (portions of the AEC Test Manager's Readiness Briefing Notes are reproduced in Appendix E).

2.3 EXECUTION

The readiness briefing on April 24 initially scheduled the shot for 1000 on the morning of April 25. However, undesirable wind direction and low wind speeds required continual postponement that morning. NTS and Pin Stripe surface wind criteria determined that a southerly wind of at least 5 knots was required to provide adequate fallout protection for the trailer park as well as the rest of the test site and to comply with the Limited Nuclear Test Ban Treaty. The 30-minute countdown finally was started at 11:08 and

proceeded uneventfully. Pin Stripe was detonated at 11:38:0.143 PDT with shot time surface winds of 6 mph from 190°.

For approximately the first minute after the detonation all indications were as expected, i.e., the ground heaved and some amount of dust was thrown into the air.

At approximately the same time effluence began to emerge from the ground at a point some 150 feet southwest of SGZ (see Figure 2.10). The point of emergence lengthened into a line extending toward SGZ in a few seconds and further away from SGZ a few tens of seconds later. A gray cloud formed, growing until subsidence occurred at H+4 minutes and 25 seconds at which time the cloud had a volume of approximately 10° cubic feet. The subsidence crater was elliptical, approximately 135 by 245 feet, elongated in the direction of the surface crack from which the effluence emerged and a maximum of only 14 feet deep (see Figure 2.11). The crater volume was 33,000 cubic yards.

The cloud rose to an altitude of about 2000 feet over the test area as it was blown by the winds in the NNE direction (see Figure 2.12). As planned for such an occurrence, the wind did not take the effluent material directly over the trailer park.

However, significant radiation dose was delivered to the trailers and to the recording equipment inside them by gamma shine from the radioactive material in the cloud. Winds continued to blow the cloud over the northeastern portions of the Nevada Test Site. It then progressed off site and over several western states (Reference 3).

Remote area monitors (RAMS) provided readings of radiation levels in the trailer park of up to 400 R/hour for 2 to 3 minutes which rapidly decayed until at about H+ 20 minutes the readings were approximately 15 to 20 R/hour. According to plans (see Appendix D), permission was requested from the Test Manager to proceed with high priority data recovery and was granted at H+ 20 minutes. The initial hazards survey party and priority film recovery parties then departed the reentry assembly area with instructions not to enter areas where the exposure rate was greater than 17 R/hour. All high priority film recovery was completed by H+ 35 minutes. The remainder of the film and oscillograph paper was recovered by H+ 80 minutes.

Since very little radioactive material actually was deposited in the Pin Stripe area the radiation readings dropped fairly rapidly

the tower was recovered and several experiment packages were removed from the tower by H+ 7-1/2 hours. During the next day

Radiation dosimetry on

removed from the tower by H+ 7-1/2 hours. During the next day all experiments were recovered and were prepared for shipment to project agency laboratories. Long term work in the trailer park was begun on D+1 to read out tape data and prepare the trailers for shipment to other tests or back to agency laboratories.

Initial data indicated that radiation exposures in the trailers varied with trailer location, trailer construction and location in the trailer from several R up to perhaps more than 50 R and presented a picture initially considerably blacker than that of Diluted Waters. Considerable data was recovered from many data films; however, some film data was lost. Processing of the recovered film and analysis of the film data are described in Appendix F.

The first two months postshot were taken up with what initial data analysis could be accomplished by the experimenters and by preparation of the quick look film report on Pin Stripe (Reference 4). This latter activity was made considerably easier by the fact that a script writer was assigned to the film by Lookout Mountain Air Force Station quite early in the Pin Stripe program.

Thus the majority of the script preparation and background film production had been completed well before the event took place.

Because of the wide variation among projects in the amount of film data recovered, some Project Officers Interim Reports (POIRs) were delayed to allow experimenters to incorporate in them what data might be obtained through careful film processing. The final results of each experiment are summarized in Chapter 3 of this report and are of course contained in the POIRs and PORs of the individual projects (see Table 3.1). The radiation environment to which the experiments were exposed also is discussed in Chapter 3.

Postshot examination of the test area and re-examination of the preshot geological data led to the conclusion that the venting took place because the underground cavity pressures communicated through a geological fault with the tuff/alluvium interface at a depth of 190 feet. The pressures were too great to be held by the alluvium (see Appendix B and Reference 5).

2.4 BUDGET

The original Pin Stripe budget as approved by DDR&E

(Reference 1) was \$4,415,000 and was sub-divided into construction, support, and experimental program costs. This initial

estimate was based on using a drilled emplacement hole (U5c) near the previous holes used for Wish Bone and Diluted Waters. In September 1965, after the revised test configuration was adopted, a new cost of \$4,896,000 was estimated. The increase was primarily due to the additional construction costs anticipated for the shaft mining and the costs for several added experiments. The final Pin Stripe costs, at \$4,982,000, were slightly higher than the preshot estimates but only about 10 percent higher than the originally approved budget for the drilled hole configuration. The breakdowns of these costs are summarized in Table 2.1.

TABLE 2.1

PIN STRIPE BUDGET AND FINAL COSTS

Item/Agency (Re-	September 1965 vised Configuration	Final	Remarks
Construction			
Construction/REECo	\$1,965	\$ 2, 249	Added U5c costs
Architect-Engineer/H&N	100	138	Underestimated
Architect-Engineer/F&S	25	65	Underestimated
Tower/Boeing	50	52	
LOS Pipe/Sandia Corp.	437	500	Underestimated
U5c Costs	172	0	Included in REECo
Sub-totals	\$2,749	\$ 3,004	
Support Logistics/DASA	\$ 20	\$ 127	Some items previously
Drawal (Sandia Comp	14	^	included in REECo
Travel/Sandia Corp. Reports/AEC - Oak Ridge	15	0	Included in LOS pipe Funded separately
Radiation Safety/Sandia Corp		6	r mided sebaratery
Geological Services/USGS	. 10	18	Increased scope
Technical Director/HDL	225	110	Overestimated
Photo/EG&G	*	12	Added
Timing Equip. /EG&G	•	22	Added
Const. Inspector/Corps of E	ngr*		Added
Sub-totals	\$ 289	\$ 298	
Experimental Program**	\$ <u>1,858</u>	\$ 1,680	
Totals	\$4,896	\$4,982	

^{*} Not included in estimate ** See Table 3.2 for details

Portion of Nevada Test Site showing Pin Stripe location.

Figure 2.1








Figure 2.3



30











Figure 2.6 Construction schedule summary.



35

flagge 3C + 37 one shelted



Aerial phetrgraph, H + 70 seconds showing venting from a point southwest of tower. Figure 2.10 (DASA 150-10





b. View from NE edge of crater (DASA 167-01-NTS-66) Figure 2.11 (Continued)



CHAPTER 3

EXPERIMENTAL PROGRAM AND RESULTS SUMMARY

It is not the intention of this chapter to present a detailed description of each experiment that was involved in Pin Stripe.


Rather, the approach taken briefly describes the objectives of each project and presents a summary of the results obtained.

The POR numbers of each project are referenced in Table 3.1 where other pertinent data also are presented. The PORs are listed as References 9 through 22. Funding data on the experimental program are contained in Table 3.2.

The Pin Stripe experiments are described under the headings of Systems, Research, Test Improvement and Dosimetry, and AEC Experiments. The environment to which the experiments were exposed is presented first.

3.1 RADIATION ENVIRONMENT

The radiation environment obtained in Pin Stripe was very close to that predicted. Several calculations had been made of the neutron fluence and spectrum and the gamma intensities expected to be observed by the first floor experiments. Although



3.2 SYSTEMS ORIENTED EXPERIMENTS

3.2.1 Sprint Missile Guidance and Autopilot Systems

Components (Project 2.4). The primary objective of this test

was to verify the ability of Sprint Missile-Borne Equipment to operate satisfactorily during and after exposure to a nuclear radiation environment approximating that envisioned for a tactical Sprint missile. Data necessary to provide corrective action for observed failures was sought.

Selected circuits from the Sprint Missile Borne Guidance

Equipment and Autopilot were exposed to the weapon radiation while
in an operating state. The fifteen circuits tested were powered and
operated to simulate missile operation and were expos

Signals to trigger the circuits were provided externally, and circuit operation was recorded on magnetic tape and photographs of oscilloscope traces. Instrumentation was located in an air conditioned, shock-mounted trailer positioned approximately 650 feet from surface zero.

The test objectives were fully satisfied for 11 of the 15
units tested. Tests of the Triode Cavity Oscillator and the Single
Pulse Generator of the Guidance Set and the Roll Channel Amplifier
and Oscillator-Digital Exciter of the Autopilot failed to operate
satisfactorily in the nuclear environment. These circuits have



since been redesigned and satisfactorily passed subsequent radiation tests.

3.2.2 Coral Subsystems (Project 2.9). The objective of this test was the validation of the design of end-item type radiation-hardened electronics hardware for the Polaris A3 by exposure to a weapon radiation environment. Verification of the results of an extensive laboratory radiation test program to reduce the vulnerability of present Polaris A3 electronic equipment by redesign and new design was to be accomplished.

Complete breadboard modules were tested before, during, and after exposure. An operational verification test and monitoring of test points was conducted immediately prior to, during, and after exposure to determine satisfactory operation. Two identical sets of experiments were exposed,

The following items of Polaris A3 electrical equipment were tested: (1) representative modules of the flight-control electronics package, (2) packages and breadboarded circuits of the electrical system, and (3) an exponential decay unit (EDU) for guidance-computer circumvention evaluation.

The experiments were instrumented by oscilloscopes, oscillographs, and tape recorders: Instrumentation was mounted in an air conditioned, shock-mounted trailer located approximately from surface zero.

The Pin Stripe test verified the approaches used in prediction analysis and circuit design

the total dose received, according to preliminary passive dosimetry data. This may be due to inadequate

A few

anomalies in test data were apparent. Some were due to test operation difficulties, rather than the intended radiation environment. This was the case for the 19.5-second timer anomaly and is believed to be the case for the Donner accelerometer-comparator, integrator-comparator and flight-control analog section, since posttest operation indicated no permanent damage to the circuits.

It was concluded that all circuits tested would perform as required in their intended application.

Two EDU's were tested

Both units functioned perfectly, demonstrating conclusively the efficiency of the measures taken


3.2.3 Lance Proximity Fuze Susceptibility (Project 2.5)

The objective of this test was to investigate the susceptibility of the common than the common than the common terms of the co

determination was to be made of permanent damage, false firing, and proper operations after irradiation. The fuze, being transistorized, represented a modern fuzing approach, and its susceptibility was to be investigated in detail

The Puze was placed entirely within the radiation beam in the environment required. Both fuzing channels were monitored. Normal telemetry test points were used where available and pertinent. Additional test points were installed in those subassemblies

All data was to be recorded on magnetic tape recorders utilizing approximately 30 channels of information.



A malfunction of the recorder 20 seconds before the shot prevented the acquisition of effects.

The fuze was operated a short time after the shot and appeared to function normally. Subsequent laboratory tests indicated there was no permanent damage to the fuze operation.

3.2.4 Mk11A Arming and Fuzing Components (Project 2.15)

The purpose of this experiment was to confirm that the Mark 11A arming

of the warhead firing set.

The Mark 11A cassette, which was located on the third floor of the tower directly over the line-of-sight hole, was comprised of those components of the arming and fuzing

system which perform their intended functions during the reentry phase of flight — a safing and arming device, an inertial timer switch, impact detectors and trigger circuits, impact detector batteries, and electro-explosive devices.

Monitoring of data channels provided information on the status (delivered or not delivered) of the warhead arming and warhead firing signals and on the condition (fired or unfired) of thermal batteries and explosive squib switches in the system.

Dosimetry data indicate that the Mark 11A cassette was subjected to a neutron fluence of

Recorded data showed that no component in the experiment package

Postshot laboratory measurements on the irradiated components showed

3.3 RESEARCH ORIENTED EXPERIMENTS

3.3.1 Hardened Circuit Studies (Project 2.2). The objective of this test was to establish the validity of research-developed hardening techniques incorporated in potential armingfuzing and guidance-control circuits. Correlation with laboratory results and response prediction was also to be obtained. An

additional objective was the verification of the operation

nuclear radiation environment.

Hardening and prediction techniques were verificationtested by exposing six advanced circuits to a weapon environment.
The circuits tested were developed for potential system applications. Verification tests were performed

on the following circuits:

- (1) Video High-Level Linear Amplifier
- (2) Crystal Oscillator
- (3) High Speed Pulse Forming Circuit
- (4) Ultra High Speed Monostable
- (5) Pulse Adder

All circuits were tested in the hardened and unhardened configuration for comparison.

Circuit response signals were recorded by a magnetic tape recorder and cameras mounted on dual beam oscilloscopes.

Recording, sequencing and control equipment, power supplies, and pretest checkout equipment were mounted in an air conditioned, shock-mounted trailer located approximately recet from surface zero.

Oscilloscope photographic data was lost by film fogging;

in

dicated a misfire at the higher test level. Misfiring in the fuze was found to be dependent on the initial fuze noise level settings.

A minor modification can be made to the fuze to reduce this vulnerability.



Although each device performed the same electronic function, nand/nor gate, each was constructed using a different technique as indicated below.

A response test was conducted on four versions of a

Construction

(1) MC 201

Diode Isolation, Diffused Resistors

(2) XC 201

Oxide Isolation, Diffused Resistors

(3) SC 965

Air Isolation, Diffused Resistors

(4) SC 966

Air Isolation, Thin Film Resistors

A comparison of the response of the various devices was used to determine the level of hardening which can be obtained utilizing different construction techniques.

Circuit response signals for this test were recorded by a tape recorder and by cameras mounted on oscilloscopes. Oscilloscopes, tape recorders, sequencing and control equipment power supplies, and pretest check-out equipment were mounted in an air-conditioned, shock-mounted trailer located approximately feet from surface zero.

Project 2.3 could only draw conclusions from data collected on a backup tape recorder which was able to record some of the neutron-induced ionization responses. The loss of the film data by radiation fogging prevented any accurate assessment of

Conclusions drawn from analysis of the tapes were:

(1)


52

Jage 53-54 renoved Test items were exposed

Power was supplied from the placed external to the radiation field. Data acquisition equipment was mounted in an air-conditioned, shock-mounted trailer located approximately

leet from surface zero.

Due to the venting on this shot, all photographs of secondary photocurrent were fogged. Hence, all data was masked by the fogging. Extensive effort was made to extract some data, but it was fruitless.



of film due to the venting precluded reaching any conclusions on the difference in neutron effectiveness in

Radiation Effects Correlation Tests (Project 2.13) 57



3.4 TEST IMPROVEMENT AND DOSIMETRY EXPERIMENTS

3.4.1 Grounding and Shielding Tests (Project 2.14). The objective of this experiment was to provide cable effects data which would be useful to all experimenters planning time-resolved measurements at future underground nuclear tests. Data was sought to document the effects of radiation on cables in the direct radiation beam and outside it, in addition to covering the effects of various grounding and shielding techniques.

A total of eleven experiments was performed on cables. Cables were exposed both to the direct beam and to the scattered radiation from the to r.

A large number of shielding and grounding techniques was investigated.

Because of the venting which occurred, all trailers received an internal dose of between 15 and 20 roentgens. Readout of data was very difficult because of extreme film fogging, and special techniques had to be employed to develop data films. Even so, the data are fragmentary and do not admit to interpretation. This experiment was repeated on the New Point event as Project 2.16.

3.4.2 Telemetry Feasibility Test (Project 2.16). The purpose of this experiment was to determine the suitability of an unhardened multiplex telemetry system for transmission of test data from experiments on an exposure tower to a remote station.



A manned receiving station was located from the transmission package which was on the edge of the third floor of the tower. The mixed signal was recorded on magnetic tape for laboratory analysis, and real time discriminated data was recorded at zero time.

All channels showed spurious pulse signals of total duration ranging from 0.6 to 2.0 milliseconds. Except for this perturbation, data transmission was continuous and accurate.

The following conclusions are drawn:

(2)

3.4.3 Ground Shock and Tower Motion Measurements

(Project 1. 2). The objective of this experiment was to measure fundamental surface ground motions in the vicinity of surface zero (SZ) resulting from a contained underground nuclear detonation and the response of the SZ instrument tower to these motions.

Surface motions measured on Pin Stripe were somewhat less than had been predicted. This was a result of making quite conservative (i.e., large) predicted motions by assuming an alltuff shot medium. Surface accelerations ranged from and particle velocities varied from All locations instrumented on the tower, except the concrete base pad, indicated fairly consistent motions, ranging from 3.4.4 Neutron Fluence and Gamma Exposure Measurements (Project 2.10). The objective of this project was to provide neutron fluence and gamma exposure measurements

61

constant over the radial distance between 3 and 18 feet from the tower edge.

It was recommended that similar experiments in the future should be performed to verify the radial mapping results obtained on Pin Stripe. In addition,

It was also recommended tha

techniques

be employed extensively by individual experimenters

3.4.5 Time Resolved Neutron and Gamma Flux Measure-

ments (Project 2.11). The objective of these measurements was to provide data regarding the time resolved gamma and neutron flux. This information was required by other experiments for the proper interpretation and analysis of results. A secondary objective was to refine and improve techniques for making these measurements.

In general, based on all the evidence available, the Project 2.11 detection and recording system seemed to perform about as predicted. There is no question that the system triggered. The analyses confirmed the correctness of the amplitude and time calibration of the system, based on the DASA/LASL predicted information.

The data reclaimed tends to support other evidence that the nuclear device worked just about as predicted.

The agreement between integrated active dose and passive dose was quite good.

The final conclusion was that there was a great amount of time spent in recovering one data trace. It would appear to have been a worthwhile expenditure of effort. However, further similar analysis of the remaining data film seemed to be an unreasonable expenditure of time and money.

Additionally, a method was devised for the recovery of

latent data images from sheet film which has been subsequently subjected to large doses of gamma radiation. This method was devised for Kodak 2475 film (a type similar to Kodak Royal-X-Pan film)

3.4.6 LOS Pipe Diagnostics. Measurements were made of various parameters associated with the functioning of the LOS pipe closure systems to determine if their operation was as designed and to provide data to determine the reasons for improper operation.

The measurements consisted of pressure, temperature, radiation, acceleration, time of shock arrival, actuation time of closures, and position indication of closures. Recording was accomplished by instrumentation in two trailers in the trailer park. Other data was obtained during postshot physical examination of the accessible closures.

(See Appendix B for

a description of the LOS pipe and closures.)

The conclusions drawn from the data are:

66

page 67 is

- (7) The pipe above the ball valves and the pipe cap were intact. The pipe cap showed several shrapnel impacts in the are
- (8) The LOS pipe string rose during the first 200 msec but not high enough to hit the tower. Upon cavity collapse and crater formation, the pipe settled 12 feet in the shaft. No evidence of venting in the shaft was discovered down to 420 feet from the surface.
- 3.4.7 Technical Photography. Normal and high speed motion pictures were taken by EG&G of the tower and the shaft opening to more closely observe their relative motions during ground shock arrival at the surface. The pictures were taken by several cameras located in transportainers 625 feet west and northeast of the tower.

While much of the film was fogged by radiation during the venting, some film showed tower motion and the rise of the LOS pipe.

3.5 AEC EXPERIMENTS



3.5.2 Photoconductivity in Dielectrics. No data was obtained due to fogging of the scope photographs.

3.5.3 Radiation-Hardened Telemetry Experiment. A test to verify the predicted hardness of a telemetry package for rocket-borne application to the atmospheric testing readiness program was included in Pin Stripe. The experiment obtained good data which confirmed predictions and culminated testing of this package.

3.5.4 LASL Salvage Detectors. Several fission detectors were exposed in Pin Stripe

Although data from the active experiments were lost due to film fogging, the results of the passive experiments were in accordance with pretest predictions.





TABLE 3.1

PIN STRIPE EXPERIMENTAL PROGRAM

Project			Project	POR*	
No.	Title	Organizations	Officer	No.	Remarks
1. 2	Ground Shock and Tower Motion Measurements	U. S. Army Waterways Experimental Station	J. D. Day	2724	Added in Dec 65
2.1	Minuteman Guidance & Control System	USAF Ballistic Systems Div- ision; North American Avia- tion. Autometics Division	Lt. Col. Zengel		Removed by ISSD in June 65
2.2	Hardened Circuit Studies	USAF Weapons Lahoratory	J.J. Ung- varsky	2711	
2.3	Microelectronic Circuit Studies	USAF Rome Air Development Center, Nortronics Applied Research Department	Lt. W.L. Duke	2712	
2.4	Sprint Missile Guid- ance & Autopilot Systems Components	U.S. Army Nike-X Project Office, Bell Telephone Lab- oratories, Martin-Orlando	J.H. Gwaltney	2713	
2.5	Lance Proximity Fuze Susceptibility	U.S. Army, Harry Diamond . Laboratories	P. A. Trim- mer	2714	
2.6	Blue Rock Instrumenta- tion Packages	U.S. Army Ballistic Research Laboratories, Nortronics Applied Research Department	E. G. Schwartz	•	Removed by DASA in July 65
2.7	Adaption Kit Subsystems	U.S. Army Picatinny Arrenal, Nortronics Applied Research Department	R. K. Benson		Deferred to New Point in Nov 65
2.8		U.S. Army, Harry Diamond Laboratories	R.R. Putt-	2715	
2.9	Coral Subsystems	U.S. Navy Special Projects Office, Lockheed Missiles & Space Co., MIT Instrumenta- tion Laboratory	Lt/JG J. T. Mitchell	2716	



TABLE 3.1

ence and U.S. Army Nuclear Defense bosure Laboratories Interest Laboratories Interest U.S. Army Harry Diamond Laboratories Trest U.S. Army Harry Diamond Laboratories It Shield U.S. Army Harry Diamond Laboratories, General Atomic Laboratories, Hughes Atternet Corporation Division, AVCO RAD Feasibility U.S. Army Harry Diamond Laboratories Alamos Scientific Laboratories atory Laboratory Laboratory Laboratory		POK* Bangata
Correlation Triemetry Feasibility Mk 11A Arming & Fuzing Mc Vulnerability AEC Vulnerability Device Diagnostics Measurements Measurements Measurements Time Resolved Neutron U.S. Army Harry Diamond Laboratories U.S. Army Harry Diamond Laboratories, General Atomic Correlation Tests Atomic Correlation Tests Atomic Correlation Fifeers U.S. Army Harry Diamond Laboratories, Hughes Atomic U.S. Army Harry Diamond Atomic U.S. Army Harry Diamond Laboratories, Hughes Atomic Laboratories AEC Vulnerability Laboratory Laboratory	Omcer	
Gamma Exposure Measurements Time Resolved Neutron Laboratorics Measurements Measurements Measurements Measurements Measurements Correlation Tests Atomic Grounding and Shield- ing Tests Mk 11A Arming & Fuzing Components Components AEC Vulnerability Device Diagnostics Laboratorics U.S. Army Harry Diamond Laboratories U.S. Army Harry Diamond Laboratories U.S. Army Harry Diamond U.S. Army Harry Diamond Laboratories AEC Vulnerability AEC Vulnerability Alamos Scientific Labor- atory Laboratory	J. R. Jacob-	2717
Time Resolved Neutron Time Resolved Neutron and Gamma Flux Laboratories Radiation Effects Correlation Tests Radiation Frests Correlation Tests Radiation Fests Correlation Frests Radiation Frests Radiation Frests Components Components Telemetry Feasibility Test AEC Vulnerability Experiments Device Diagnostics Laboratories U.S. Army Harry Diamond Laboratories, Hughes Aircraft Corporation O.S. Army Harry Diamond Laboratories Laboratories Laboratories Los Alamos Scientific Laboratories Laboratory Laboratory	son	
Time Resolved Neutron Time Resolved Neutron and Gamma Flux Measurements Measurements U.S. Army Harry Diamond Laboratories Rudiation Effects Correlation Tests Atomic Grounding and Shield- ing Tests Mk 11A Arming & Fuzing Components Telemetry Feasibility Telemetry Feasibility AEC Vulnerability AEC Vulnerability Device Diagnostics Laboratory Sandia Corporation, Los Alamos Scientific Labor- atory Laboratory Laboratory		
Measurements Measurements U. S. Army Harry Diamond Laboratories Rudiation Effects Correlation Tests Correlation Tests Grounding and Shield- ing Tests Mk 11A Arming & Fuzing Components Components Telemetry Feasibility Test AEC Vulnerability Device Diagnostics Laboratories Alamos Scientific Labor- atory Laboratory Laboratory Laboratory Laboratory Laboratory Laboratory Laboratory	P.A. Cald-	2718
Reduction Effects Correlation Tests Radiation Effects Correlation Tests Correlation Tests Correlation Tests Grounding and Shield- ing Tests Mk 11A Arming & Fuzing Components Telemetry Feasibility Test AEC Vulnerability Experiments Browice Diagnostics Laboratories Alamos Scientific Labor- atory Laboratory Laboratory Laboratory Laboratory	well	
Ridiation Effects Correlation Trsts Atomic Crounding and Shield- ing Tests Atomic Components AEC Vulnerability Correlation, Los Components Compon	- }	
Ridiation Effects Correlation Tests Correlation Tests Correlation Tests Correlation Tests Counding and Shield- ing Tests Atomic Components Comp	D R. Schall-	2719 Added by DASA
Radiation Effects Correlation Tests Correlation Tests Correlation Tests Atomic Grounding and Shield- ing Tests Aircraft Corporation Mk 11A Arming & Fuzing Components Components Telemetry Feasibility Test Test AEC Vulnerability Experiments Astrony Arcraft Corporation U.S. Army Harry Diamond Laboratories Laboratories Los Alamos Scientific Labor- atory Laboratory Laboratory	horn	in Aug 65
Correlation Tests Atomic Grounding and Shield- ing Tests Mk 11A Arming & Fuzing Components Components Telemetry Feasibility Test AEC Vulnerability Experiments Device Diagnostics Laboratories Alternation, AVCO RAD Laboratories Laboratories Los Laboratory Laboratory Laboratory Laboratory	1d R F Over-	Added by DASA
Grounding and Shield- U. S. Army Harry Diamond Ing Tests Aircraft Corporation Mk 11A Arming & Fuzing Components Components Telemetry Feasibility Telemetry Feasibility Test AEC Vulnerability Experiments Alamos Scientific Labor- atory Dovice Diagnostics Laboratory Laboratory	myer	2720 in Aug 65
Grounding and Shield - U.S. Army Harry Diamond Ing Tests Aircraft Corporation Mk 11A Arming & Fuzing USAF Hallistic Systems Components Tolemetry Foasibility Tolemetry Foasibility Tost AEC Vulnerability Experiments Alamos Scientific Laboratory Alamos Scientific Laboratory Laboratory		
ing Tests Aircraft Corporation Mk 11A Arming & Fuzing Components Components Telemetry Feasibility Test AEC Vulnerability Experiments Alamos Scientific Labor-atory Alamos Scientific Labor-balory Laboratory Alamos Scientific Labor-balory Laboratory	nd K.G	Added by DASA
Aircraft Corporation Mk 11A Arming & Fuzing USAF Ballistic Systems Components Division, AVCO RAD Telemetry Feasibility U.S. Army Harry Diamond Test Laboratories Sandia Corporation, Los Experiments Alamos Scientific Laboratory Dovice Diagnostics Los Alamos Scientific Laboratory	Kerris	2721 in Sept 65
Mk 11A Arming & Fuzing USAF Ballistic Systems Components Division, AVCO RAD Telemetry Feasibility U.S. Army Harry Diamond Test Laboratories Sandia Corporation, Los Experiments Alamos Scientific Laboratory Dovice Diagnostics Los Alamos Scientific Laboratory Laboratory		
Components Telemetry Feasibility U.S. Army Harry Diamond Test Laboratories AEC Vulnerability Sandia Corporation, Los Experiments Alamos Scientific Labor- atory Dovice Diagnostics Laboratory	A. B.	Transferred from
Telemetry Feasibility U.S. Army Harry Diamond Laboratories Laboratories Laboratories Laboratory Los Laboratory Laboratory	Walters	2722 Derringer in
Telemetry Feasibility U.S. Army Harry Diamond Test Laboratories Laboratories Laboration, Los Sandia Corporation, Los Sandia Corporation, Los Alamos Scientific Labor- atory Device Diagnostics Laboratory		Nov 65
Test Laboratories AEC Vulnerability Sandia Corporation, Los Experiments Alamos Scientific Labor- atory Los Alamos Scientific Los Alamos Scientific Laboratory	nd D.W.	Added by DASA in
Sandia Corporation, Los Alamos Scientífic Labor- atory Los Alamos Scientífic	Finger	2723 Jul 65 as Proj 6.1,
Sandia Corporation, Los Alamos Scientífic Labor- atory Los Alamos Scientífic Laboratory		renumbered in Dec 65
s Alamos Scientífic Labor- atory gnostics Los Alamos Scientífic Laboratory	A . W .	
gnostics Los Alamos Scientific Laboratory	Snyder	ı
Laboratory	D Wester-	
	velt	
- LOS Pipe Diagnostics Sandia Corporation	D. R. Breding	•

TABLE 3.2	EXPERIM	IENTAL PROGI	RAM BUDGET	EXPERIMENTAL PROGRAM BUDGET AND FINAL COSTS (\$000)
	S	September		
Project/Agency	cy	1965	Final	Remarks
1. 2/WES		**	26	
2. 1/BSD		*	*	Project deleted (was to be
				BSD funded)
2.2/AFWL		111	92	Instrumentation funded
				separately
2.3/RADC		372	365	
2. 4/Nike-X		0	0	Nike-X funded
2.5/HDL		139	138	
2.6/BRL		#	*	Project deleted
2. 7/PA		321	135	Project deferred to New
				Point .
2.8/HDL		88	88	
2.9/N-SPO		264	264	
2.10/NDL		31	20	Increased scope
2.11/HDL		109	149	Increased scope
2. 12/HDL		82	92	,
2.13/HDL		150	172	Revised estimate
2.14/HDL		140	140	
2.15/BSD		*	0	BSD funded
2.16/HDL		0	0	DASA funded separately
AEC		0	0	A EC funded
Contingency		50	0	
	Totals	1858	1680	

^{*} Project not included in program.

CHAPTER 4

CONCLUSIONS AND RECOMMENDATIONS

In general, the systems experiments, with the exception of Project 2.5 were almost 100 percent successful. Since these experiments were performed

magnetic tape or oscillographs. Hence very little was lost due to film fogging. Those experiments which attempted to look at ionization phenomena during the gamma pulse suffered varying amounts of data loss; in many instances the oscilloscope sweep speeds were slow enough to allow source data retention. Furthermore, many signals were backed up with tape recorders.

The most serious loss was the time-resolved radiation measurements, but the one data channel recovered and the passive dosimetry indicated that fluxes and fluences were just about as predicted. A comprehensive mapping of the neutron and gamma fluences around the tower was accomplished for the first time.

New techniques were developed for the recovery of data from radiation-exposed film and were employed to advantage on some experiments.

Several problems, not previously experienced, were encountered with cables and grounding. While the solutions applied were satisfactory, the problems were circumvented on subsequent tests by planning based on the experiences of Pin Stripe.

The serious venting of radioactive material through a fissure in the earth was unfortunate and resulted in the loss of valuable data. This occurrence pointed out the necessity for even more careful geological evaluation in the selection of test areas than was performed for Pin Stripe. It is believed that the effects of the vent were lessened by the pretest recovery planning, resulting in a somewhat higher radiation vulnerable data yield

than might be expected for the magnitude a luent release experienced.

The detailed results of all the individual experiments,

Pages 78-86

APPENDIX B

LOS AND STEMMING DESIGN AND OPERATION


After the unplanned venting of the Diluted Waters shot in June 1965 the LOS and stemming design originally planned for Pin Stripe (similar to that for Diluted Waters) was reevaluated in the light of the time-limited understanding of the Diluted Waters containment failure. A primary factor was considered to be the scaled depth of burial.

Because of the shallow water table (about 800 feet) in the portion of Area 5 employed for Wish Bone and Diluted Waters, it was necessary to seek a somewhat higher elevation for Pin

Stripe such that the anticipated cavity would not intersect the water table. Such a spot was obtained in the south central section of Area 11 some 6 miles north of the Wish Bone and Diluted Waters sites. The surface el the selected point is 3586 feet above mean sea level and the depth to the water table is 1176 feet.


In September 1965 an exploratory drill hole was started to determine the geology of the region. Based on core cuttings, the planned working point was established in moderately soft bedded tuff (see Figure B.1). This type of material extended upwards to 455 feet above the working point. From there welded tuff extended to 780 feet above the working point and an overlying layer of 190 ft of alluvium extended to the surface. Accompanying this exploratory drilling a comprehensive seismic survey was conducted in the area to determine the location of existing faults.

No significant faults were discovered.



B.1 CONTAINMENT FEATURES

Several mechanisms were employed at different positions in the LOS pipe to insure satisfactory containment (see Figure B.1).



89

forge 90 - 192 state



Predictions of the underground chimney height were made employing several assumed bulking factors for the rock. Dependent upon which assumption was closer to the actual value, the ultimate chimney height might or might not reach the surface. Thus it could not be assured preshot that subsurface subsidence would occur producing a surface cavity. Because of this unknown, both alternatives were considered in the design of the containment and shaft stemming.



Thus, 3

weeks were allowed in the planning schedule for this activity.

B. 3 CONTAINMENT ACHIEVED

Based upon the shot time visual and photographic observations described in Chapter 2, the analysis of the pipe and stemming diagnostics data discussed in Chapter 3, and a postshot examination of the SGZ area and the upper half of the LOS pipe, the following picture of the Pin Stripe venting was obtained (Reference 5).

While not all of the pipe closure mechanisms operated as planned, the data shows that no venting took place through the LOS pipe. Indeed it was definitely established that all venting was through the one surface fracture along a line geographically oriented at 190° with a closest approach to the LOS shaft of 65 feet. Surface extensions of this fracture were found out to 650 feet SSW and 550 feet NNE of SGZ.

Geophone data indicated that there may have been a partial cavity collapse at about H+ 25 or 30 seconds. This may have allowed the stemming material in the shaft, perhaps up to the ball valves, to fall into the cavity. Such an occurrence would put the high cavity pressures (a few hundred psi) into communication with any fracture intersecting the shaft below the ball valves. Once these pressures reached the tuff/alluvium into face through a



fracture, percolation through the 190 feet of alluvium occurred with little delay. Although this postulated sequence of events seems the most reasonable, one cannot exclude the possibility that the venting path was a fracture which passed directly through the original subsurface cavity.

95

foges 96- \$104 deleted

APPENDIX D

DRY RUNS

Three categories of dry runs were employed to prepare the experiments, equipment, and personnel for the Pin Stripe test. These were: check out of the tower and its recovery system, the standard electrical timing signal dry runs, and preparation of the experimenters for reentry and data recovery. D.1

D. 2 SIGNAL DRY RUNS

Electrical timing dry runs were planned for the 4
weeks prior to the FPFF which was scheduled near the end of
March 1966. These dry runs were scheduled one or two per
working day and were employed to allow all experimenters to
exercise their electrical equipment to insure proper operation of
the signal processing and recording instrumentation. The 4
weeks were increased to over 5 by the delay in the FPFF caused
by the bolt problem (see Section 2.2 of the report).

The FPFF on which all agencies participated was held on 4

4 April to determine that all systems were operating properly in as close to shot day electrical configuration as possible. The FPFF was successfully executed on the first attempt. Once the FPFF was declared successful, requested changes in electronic hardware or in the electrical configuration of the test were carefully evaluated. This was to prevent interference with other experiments or the device firing system or to in any way compromise the electrical integrity established by the FPFF. Although a few minor changes were allowed (principally the exchange of a malfunctioning part for a good one) complete concurrence was obtained between the Technical Director and the device arming and firing group. Additionally,

as discussed below, a mandatory participation dry run after the FPFF allowed a final check for experiments where a change was allowed.

The usual signal dry runs were continued on a less frequent basis after the FPFF during the lengthy stemming of the LOS shaft. Since the stemming took nearly three weeks and also since the tower and, more important, the signal cables were moved and handled after the FPFF, a mandatory participation dry run was held upon completion of those critical activities. This dry run was in as close to shot time electrical configuration as was possible at that time. As is normal for these shots, a final dry run was held the night before the actual test, just prior to arming the device.

During each of the signal dry runs critical items of most experiments (e.g., trailer power, temperature, or sequencer operation) were monitored by lights on the event control panel.

Since some experiments were more important than others, a weighting factor was assigned to each project's light. Experience had indicated that holding the countdown for one experiment tended to cause problems with other experiments and that indeed the closer to zero that a hold occurred, the more damaging it could be

to other experiments even if the problem causing the hold were solved. To deal with this situation, a system was invoked which automatically summed the weighting factors applied to each experiment giving, in effect, a percentage of the total experiments in trouble. The time during the countdown at which a failure took place governed whether a hold would be declared or not. The intent of this point count system was to allow the Technical Director in the control room to more quickly evaluate the impact of a malfunction and to determine what course of action to recommend. Fortunately there were no malfunctions during the countdown, and the system was not tested except during dry runs.

Although no major problems were encountered during any of the electrical dry runs, postshot re-evaluation indicates that perhaps too many dry runs were held prior to the FPFF. Fewer would have been adequate.

D.3 REENTRY AND DATA RECOVERY DRY RUNS

One activity, the detailed preparation and practice of which paid particular dividends, was the postshot reentry for the recovery of data. The postshot reentry plan for data recovery was developed prior to the arrival of the majority of the experimenters in the field. The basic plan consisted of a tightly controlled, yet flexible, procedure for rapid reentry to the trailer

park, neutralization of hazards, recovery of high priority data (i.e., oscilloscope photographs) and rapid return to the reentry assembly area. A key point of the reentry plan was direct control of all reentry teams by the Deputy Test Group Director at the reentry assembly area and mobile control of the reentry teams by the Program Director in the trailer park (see Figure D.1). The plan could be employed in either extreme of complete containment or major release of radioactive effluent.

and the second state of the property of the state of the state of the second state of the second second second

The plan was completely rehearsed with the participating experimenters (dressed in rad-safe clothing), and the various activities were accurately timed by observers. The purpose of this rehearsal was to enable the Test Group Staff to demonstrate to the AEC Test Manager's staff that a well controlled, rapid reentry was possible if necessary. Key members of the AEC Test Manager's staff were invited and observed the entire reentry rehearsal.


The dry run of the reentry procedure demonstrated the required capability and thus immediately after the test was executed and it was determined that the situation required rapid reentry for high priority data, the Test Manager allowed entry into the contaminated area (at approximately H+ 20 minutes) and

relaxed the standing NTS procedure that individuals would not be allowed to reenter areas where the radiation levels were greater than 10 R/hour. Indeed, controlled entries of limited groups were allowed into areas where radiation levels were up to 17 R/hour. By following the prepared reentry plan it was possible for all high priority data to be recovered in 15 minutes with minimum radiation exposures to personnel. (No one received more than 500 mR.)

While the film had received a significant exposure during the actual vent, rapid recovery prevented still further radiation exposure to the film whose radiation damage threshold was not well known.

and the control of the state of

While rapid recovery of high priority data was the major reason for rehearsal of the reentry procedure, recovery of the passive dosimetry packages and the experiments also was practiced. This practice likewise was valuable in minimizing the total radiation exposure to individuals.



APPENDIX E

TEST MANAGER'S READINESS BRIEFING NOTES

Time	<u>Date</u>	Summary
2000	4/18	Because of an ENE-SW oriented trough having passed the Test Site resulting in NW winds and the presence of a low over central Wyoming continuing to move eastward causing NW winds to continue to prevail over the Test Site at shot time, the weather was deemed to be completely unfavorable.
2000	4/19	Continuing NW winds and resultant unacceptable weather and trajectories.
1900	4/20	Because of the possibility of a narrow shot window recommended proceeding for a possible 0930 shot time.
0700	4/21	The winds had turned and become unfavorable but it was agreed to meet hourly as the wind runs were received. Conditions remained unfavorable throughout the day.
2000	4/21	Unfavorable winds continued and the prospects for the next day were gloomy. Asked for an informal look at 0115.
0115	4/22	Situation was unchanged. Shot delayed 24 hours.
2000	4/22	Unfavorable weather plus a predicted border crossing within 12 hours resulted in a decision to look again at 0530 in the morning, hoping the wind speed would change.

Time	Date	Summary
0530	4/23	Unfavorable wind pattern for this Event's characteristics (LOS and size of yield) made it a likelihood that Los Angeles would be able to detect any possible fallout. Shot was canceled for the day.
2000	4/23	Still N to NNW flow resulted in unacceptable wind pattern. Since the forecasts for Sunday indicated nothing unique to warrant a Sunday shot even though permission had been granted, it was decided to mee again Sunday evening at 2030.
2030	4/24	Winds predicted with 50% probability were for a southerly flow at about 5 knots after the morning heating of the surface. The trajectories of any effluent cloud would have a predicted 24 hour position from NE Arizona to central Utah. The test was tentatively scheduled for 1000 on 4/25 and an additional weather briefing set for 0730.
0730	4/25	Reports based on 0615 data reinforced the weather picture predicted previously. Shot time was set as 1000 with an additional delay possible until the surface southerly flow was definitely established with sufficient wind speeds.

APPENDIX F

RECOVERY OF DATA FROM RADIATION FOGGED FILM

The severe damage to the photographic film which occurred in the Diluted Waters event prompted certain precautions for Pin Stripe:

- each Pin Stripe project well before shot day. These test sample films were irradiated by cobalt-60 gamma rays at several exposures up to 6.4 R. This was done to establish the maximum allowable radiation exposure for the three types of film used: Polaroid types 107 and 410 and Eastman 2475. Furthermore, it was hoped that this information would provide a quantitative guide for the Test Manager and his staff in allowing recovery parties to enter a high radiation field if necessary to recover exposed film.
- (b) It was agreed that in the event of a release, no

 Polaroid film would be pulled to initiate development but rather the

 whole film cassette would be removed and taken to the Polaroid Cor
 poration for optimum development. This technique had been successful

 in recovering significant data from Diluted Waters.

(c) A priority for rapid film recovery was prepared as part of the postshot reentry plan and was based upon the susceptibility of each project's photographs. Reentry for film cassette recovery was carefully rehearsed and timed so that personnel exposure during recovery could accurately be predicted.

(d) Finally, additional radiation monitors (RAMS units) were placed near certain critical trailers so that the extent of film spoilage could be assessed before committing personnel to large radiation exposures. In other words, if the film was obviously lost no one would be sent in to recover it. On the other hand, these radiation monitors enabled a determination of the latest possible time at which to effect recovery and minimize exposure to the recovery party.

As a result of the release of effluence, the photographic data film was subjected to rather high radiation fields. Though the fields in the trailer park were minimized by the fact that the wind blew the cloud northward and not over the trailer park, some trailers recorded exposures as high as 33 R. Figure F.1 shows a sketch of the park and values of the trailer exposures. (The radiation exposure of the Project 2.2 trailer, 350 feet from SGZ, was estimated by integrating the time-resolved RAMS data.) The elaborate contingency

plans resulted in very early approval for rapid film recovery.

The same of the sa

As planned, no film was developed by the automatic process; all film cassettes were removed intact. The Polaroid film was taken directly to the Polaroid Corporation in Cambridge, Massachusetts, for optimum development. The Eastman 2475 was first examined by the Harry Diamond Laboratories photographic technicians and then subjected to a very long study. The descriptions of the elaborate procedures are best described by direct quotation from two of the project agency PORs:

Project 2.3 (Polaroid film)

"Effluence from the detonation of the nuclear device resulted in a 100 percent loss of the Polaroid 410 film data which was exposed to an estimated 20 to 25 roentgens. (Project 2.3 did not have any passive dosimeters located in the trailer; however, trailers on either side of Project 2.3 had dosimeters, and the estimate was based on their results.) Several efforts were undertaken between Northrop and the Polaroid Corporation to recover the data by various photodeveloping techniques and the use of microdensitometry. Immediately after the Pin Stripe event, 34 cameras

(containing the irradiated film data) were handcarried to the Polaroid Corporation, Boston, Massachusetts, for special photoprocessing. Five data films were processed under the direction of Mr. Herman Erikson, who successfully recovered the Diluted Waters (Project 2.13) data films which had been exposed to approximately 5 roentgens. However, the existing process proved indequate for the severely exposed data film of Pin Stripe. To thoroughly investigate the possibility of salvaging the experimental data it was decided to evaluate various developing techniques on exposed film other than that containing the Pin Stripe data.

"Seven rolls of Polaroid type 410 film were exposed at the Northrop Co⁶⁰ source to 0, 5, 10, 15, 20, 25 and 30 roentgens. Prior to exposure, pulse and grid reticules were recorded on each frame of the seven rolls. Subsequent to exposure the irradiated film was developed by Mr. Erikson.

"Utilizing the existing developing process, it was possible to determine the grid lines (but no recorded pulses) on film exposed to 15 roentgens. At that time Mr. Erikson

was successful in developing the 20 roentgen film with grids and pulses and the 30 roentgen film to a point where the grid lines were visible. The developed exposed films, as well as five of the original data films, were examined with a microdensitometer to determine if it was possible to reproduce the recorded data by the means of optical density scanning. Several attempts employing direct and reflected microdensitometry techniques yielded negative results.

The densitometers used were: Magnaflux Corporation, Materials Testing Laboratories Division, Los Angeles, California; Beckman and Whitley, San Carlos, California.

"Subsequently, five additional camera assemblies

"Subsequently, five additional camera assemblies from Pin Stripe were developed by Polaroid with the optimum developing process; a microdensitometry check was performed, and again the results were negative. Then the remaining 24 data films were developed by Polaroid; no data were recovered."

Project 2.11 (Eastman 2475 film)

'The data was recorded with film, and dosimetry.

The film, after recording the data, underwent a gamma ray exposure of approximately 20 R."

"HDL Effort at NTS: Originally, the data film was to be processed by project personnel, using developer HC-110 in a dilution of three parts water to one part developer for six minutes. The films from the fastest writing oscilloscopes were to be pushed to higher writing speed by longer development and higher temperatures.

This handling of the film had proved most successful in a laboratory test conducted before Diluted Waters and has been popular with other laboratories, notably the Lawrence Radiation Laboratory (LRL).

"After the radiation accident occurred, dosimeters on the trailer walls indicated exposures as high as 22 R.

Film, which had been placed in holders on the walls, was developed by the technique described above. These films were very opaque, of a density that would be useful in viewing an eclipse. Several more irradiated films (the backloads) were (post) exposed to the graticule on a 551 scope and these were developed. The graticule could be seen.

Then several data films were processed, but nothing more than a hint of a baseline was evident. Several different times, dilutions, and developers were tried, with no success.

"At this time, photographers at other major laboratories were contacted. Particularly, discussions with EG&G (Field Support), LRL, and others led to the conclusion that no good process for saving film subjected to this level of radiation exposure had been developed. It was at this time that H. Erikson of Polaroid Corporation was contacted.

"Polaroid Corporation Effort: In order to allow more experimentation before processing the data film, ac power was restored to the instrumentation trailer and more dry run traces were recorded on Kodak 2475 (from the same batch as the shot film). The films were then put in boxes and irradiated with a Co⁶⁰ source at EG&G, Las Vegas. The exposures were chosen at 5, 10, 15 and 20 R.

"Using these simulated films, Polaroid Corporation developed a process through which the simulated data could be retrieved. The process consisted of developing only a thin layer on the surface of the emulsion, based on the assumption that the emulsion is designed to absorb light, so that the greatest density of image should be near the

surface. On the other hand, the background, being due to gamma rays, should be uniform throughout the emulsion, so that the signal-to-background ratio should be highest at the surface.

St. The said the said of the St. Co.

"Upon processing the data film, it was found that the image did not respond to this development process nearly so well as did the image on the simulated films. No definite reason was found, although several suggestions were advanced. The most likely reason is that fogging phenomena are found to be rate-dependent, and it would be very difficult to reproduce in the laboratory the exposure rates experienced by the data film. These simulations were carried out at constant rates of less than 4 R/sec.

"In addition to the developments attempted at

Polaroid, it was suggested that the developed films be
scanned by an isodensitracer, a form of microdensitometer.

One such instrument was available at Technical Operations in
Burlington, Massachusetts. This also proved unsuccessful because
the mottled background provided too much optical noise
to permit detection of the traces.

"It should be noted here that Polaroid Corporation

والمنافعة والمنافرة والمنافرة والمنافعة والمنافعة والمنافعة والمنافرة والمنافعة والمنافعة والمنافعة والمنافرة

spent about one week working on the simulated data film at no cost to HDL and made a significant contribution to the eventual development of the Pin Stripe data film.

"Technical Operations Effort: The use of the Technical Operations (Tech Ops) isodensitracer lead to further discussion with the Tech Ops staff. Subsequently, Tech Ops offered to accept a contract to perfect a process to develop the fogged data film.

"HDL awarded a contract to Tech Ops in early fall of 1966 and followed this with a portion of the final set of simulated data films, again prepared by EG&G from the remainder of the shot film batch of Kodak 2475. The Tech Ops photochemistry group, under the direction of Mr. Leo Corbin, went to work on these simulated films and soon reported that they had a number of developers which worked reasonably well and that they were ready to start on the actual data film.

"At this time the HDL project personnel had to make a decision. On the negative side was the New Point event, whose schedule had progressed to the fielding stage and was demanding almost continuous attention at NTS by

project personnel. On the positive side were two significant factors, first, that the data film was getting older (and possibly harder to recover) and more unlike the simulated films with each week of refrigerated storage, and second, that any data which might be recovered could be extremely valuable in calibrating the New Point detectors (which were the Pin Stripe detectors, reworked).

"The positive aspects carried the argument and, accordingly, HDL project personnel spent the week of 6 November 1966 at Tech Ops, arriving with the remainder of the simulated film and the remaining data film from Pin Stripe Projects 2.8, 2.11, 2.12 and 2.14. At Tech Ops the first day or so was spent reviewing the project status and experimenting with the various processes on the last of the simulated film.

"The Tech Ops processing was based on a family of special film developers, originally developed under an Air Force contract, which worked with commercially available film emulsion to yield extended exposure latitude, up to approximately six orders of magnitude. These

developers have the effect of drastically reducing the slope (film gamma) of the D log E curve (otherwise known as the H and D curve).

"The Pin Stripe film had, in effect, been exposed twice. The first exposure was the relatively low exposure by the optical photons from the oscilloscope (the data trace). The second exposure was the relatively extreme exposure by the gamma ray photons emanating from the radioactive cloud (the background or fog level), this exposure being uniformly distributed throughout the film emulsion.

the Pin Stripe film was to reduce the very great difference in image density between the data trace and the enveloping background, to the point that the data trace could not be distinguished from the background (or fog) level. Generally speaking, the results achieved by this technique were gratifying but not earth shaking. It is possible that further experimentation could have improved the contrast, but time was at a premium and, therefore, compromise was necessary.

"As stated previously project personnel monitored the application of various Tech Ops developers and techniques to

the last of the simulated film. Some four different developers were used on the simulated films (having radiation levels of both 15 R and 20 R) for varying periods of time. After careful scrutiny of these test films, both project and Tech Ops personnel decided that developer GC909B for 3 minutes was the best choice, since this combination yielded the best background fog level density comparison between the simulated films and the backloads from the data film holders. Tech Ops personnel proceeded to develop the Pin Stripe data film. one or two sheets at a time, each developed film being carefully scrutinized by project personnel for data traces and constancy of processing. In this manner Tech Ops developed the remainder of the Pin Stripe data film for the aforementioned projects, a total of fifty-eight pieces of film. Project personnel then carried the developed film back to HDL and subsequently delivered it to the respective Project Officers."

It is beyond the scope of this report to provide an extensive analysis of the susceptibility of photographic film to radiation exposure, but some general discussion is presented for information. First, one must conclude that the tolerance test conducted before Pin Stripe was not adequate. No Polaroid film was exposed to more than 6.4 R at

which point it appeared to be completely fogged, but this was with automatic development. Optimum processing brought out traces exposed to 8 to 13 R.

The susceptibility of the film to fogging is a function of the oscilloscope sweep speed, the spot intensity, the ASA rating of the film, and the nature of the signal. One can conclude that the tolerance of typical traces on Polaroid 107 (ASA 3,000) is about 10 R when sweep speeds of about 0.1 μ sec/cm are used. Film of 10,000 speed should be avoided, and the practice of making the trace very thin should be abandoned for field tests. The signal should be burned in for maximum contrast. Obviously, no data was obtained from the close-in, Project 2.2, trailer due to the very high radiation exposure at that location.

The Eastman 2475 film seemed to have a tolerance of about 15 R for sweep speeds of 0.1μ sec/cm and slowly varying signals. It should be emphasized that the above generalities apply to film that was developed and analyzed by the most elaborate and sensitive techniques now available, and tolerances would be much less for the more common methods.

The film fogging experience on Pin Stripe encouraged several organizations to develop automatic, mechanical film pullers for

Polaroid film during the months following the test. Automatic film pulling and development immediately after the scope photograph was taken would prevent fogging of the data from a subsequent radiation exposure. Several different types of pullers were tested on New Point.

make the first a second and there is the

N

-

Figure F.1

Radiation exposures in trailers.




- "Pin Stripe Program Document"; DASA 87375, 1 July
 1965; Defense Atomic Support Agency, Washington, D. C.; Secret
 Restricted Data.
- 2. F. N. Wimenitz and A. T. Schiff; "Technical Director's Summary Report"; Shot Diluted Waters, POR 5000, to be published; Harry Diamond Laboratories, Washington, D. C.; Secret Restricted Data.
- 3. J. K. Thompson; "Aerial Radiological Monitoring, Nevada Test Site, Event: Pin Stripe"; NATS Mission Report 7-P-66, 4 May 1966; EG&G, Inc., Las Vegas, Nevada; Confidential.
- 4. "Pin Stripe Quick Look Film"; 30-128Q; Lookout Mountain
 Air Force Station, Hollywood, California; Secret Restricted Data.
- 5. W. Weart; "Results of Pin Stripe Post Shot Reentry Program"; 10 October 1966; Sandia Corporation, Albuquerque, New Mexico; Confidential.
- 6. M. V. Anthony, et al; "Recoverable Mobile Tower Proof
 Test"; Project 9.9, Shot Wish Bone, POR 2710, 13 June 1966; The
 Boeing Company, Seattle, Washington; Confidential Restricted Data.

- 7. N. T. Radman and R. E. Williams; "Characteristics and Development Report for the 26-Inch Clam Shell Shutter"; SC-DR-66-345, July 1966; Sandia Corporation, Albuquerque, New Mexico; Unclassified.
- 8. C. J. Mauck; "Characteristics and Development Report for the 36-Inch Slide Valve"; SC-DR-66-466, August 1966; Sandia Corporation, Albuquerque, New Mexico; Unclassified.
- 9. J. D. Day, et al; "Ground Shock and Tower Motion

 Measurements"; Project 1.2, Shot Pin Stripe, POR 2724, 28 May 1968;


 U. S. Army Engineer Waterways Experiment Station, Vicksburg,

 Mississippi; Confidential Formerly Restricted Data.



- 11. W. L. Duke; "Field Test of Microelectronic DTL Gates";
 Project 2. 3, Shot Pin Stripe, POR 2712, 23 April 1968; Rome Air
 Development Center, Griffiss Air Force Base, New York; Secret
 Restricted Data.
- 12. J. H. Gwaltney, et al; "Effects of Nuclear Radiation on SPRINT Missile Electronics"; Project 2.4, Shot Pin Stripe, POR 2713, 2 July 1969; Bell Telephone Laboratories, Whippany, New Jersey; Secret Restricted Data.

13. P. A. Trimmer; "Susceptibility of a Radar Fuze to Nuclear Radiation"; Project 2. 5, Shot Pin Stripe, POR 2714, 23 April 1968; Harry Diamond Laboratories, Washington, D. C.; Secret Restricted Data.




- 15. J T. Mitchell; "Fleet Ballistic Missile Electronic Equipment"; Project 2. 9, Shot Pin Stripe, POR 2716, 22 July 1968; U. S. Navy Special Projects Office, Washington, D. C.; Secret Restricted Data.
- 16. J. R. Jacobson, et al; "Neutron-Fluence and Gamma-Radiation Exposure Measurements"; Project 2.10, Shot Pin Stripe, POR-2717, 24 September 1968; U.S. Army Nuclear Defense Laboratory, Edgewood Arsenal, Maryland; Secret Restricted Data.
- 17. P. A. Caldwell, et al; "Time-Resolved Radiation

 Dosimetry"; Project 2.11, Shot Pin Stripe, POR-2718, 31 January 1969;

 Harry Diamond Laboratories, Washington, D.C.; Secret Restricted

 Data.



20. K. G. Kerris; "Shielding and Ground Tests"; Project 2.14, Shot Pin Stripe, POIR-2721, 24 February 1967 and "Change to POIR-2721"; 20 December 1967; Hughes Aircraft Company, Fullerton, California; Secret Restricted Data.



22. D. W. Finger and L. S. Cox; "Telemetry Test"; Project 2.16, Shot Pin Stripe, POR 2723, 27 September 1968; Harry Diamond Laboratories, Washington, D. C.; Unclassified.

foge 133-134

DOCUMENT CONTROL DATA - R & D (Receity observation of this, budy of abstract and indicating assertion quest to extend when the assertion report to absenting							
1. Officing time activity (Companie author)			CURITY CLASSEATION				
Defense Atomic Support Agency		SECRET I	RESTRICTED DATA				
Washington, D.C. 20305		1					
S. REPORT TITLE							
Technical Director's Summary Report							
Final report of Shot Pin Stripe accomplished on	a. DESCRIPTIVE MOTES (Type of sport and inclusive dives) Final report of Shot Pin Stripe accomplished on Operation Mild Wind.						
5. Aufthoriti (First man, middle initipi, last name)	The Diamer	- I chamata	-t Westington D.C.				
E.E. Conrad, Technical Director, U.S. Army Harry Diamond Laboratories, Washington, D.C. 20438; A.T. Schiff, Nuclear Defense Research Corporation, Albuquerque, New Mexico 87108							
6. NEPGRY DAYE	70. TOTAL NO. 01	P4060	76. 110. 07 REFS				
15 October 1969	136		22				
DAAG 39-69-C-2004	-	REPORT HUMB	is nich				
A PROJECT NO.	POR-272	æ					
9.1	(WT-272						
		it noth they ed					
7	and reports	14 14 14 14 14 14 14 14 14 14 14 14 14 14 1					
	NDRC-128						
in addition to security requirements which apply	- this docum	end mr	and he med it may be				
further distributed by the holder only with specific prior approval of the Director, Defense Atomic Support Agency, Washington, D.C. 20305.							
11. SUPPLEMENTARY HOTES	18. 6201000 000 to	BLITARY ACTIV	NTY				
	DOD/DAS/	A.					
C.	<u> </u>						
This report describes the planning, pre- Stripe, the third underground nuclear weapon of Bell series.	paration and e fects test in t	xecution on he Departm	25 April 1966 of Pin ent of Defense Silver				
The objective of Pin Stripe was to mor		simulate an	operational nuclear				
The objective of Pin Stripe was to more environment than could be produced in a laborate		simulate an	operational nuclear				
		simulate an	operational nuclear				
environment than could be produced in a laborat	ory						
	perimente dir	rectly relate	ed to the major military radiation effects physics				
The primary emphasis was placed in a laborate systems. However, considerable exposure space experiments as well as to investigations of imprince of the systems.	periments dir pe also was al roved technique	rectly relate llocated to r see for futur	ed to the major military radiation effects physics re field tests.				
The primary emphasis was placed on a systems. However, considerable exposure space experiments as well as to investigations of imprimary of the failure to completely considerable experiments.	periments dir pe also was al roved technique	rectly relate llocated to r see for futur	ed to the major military radiation effects physics re field tests.				
The primary emphasis was placed in a laborate systems. However, considerable exposure space experiments as well as to investigations of imprimary emphasis was placed in a space experimental so investigations of imprimary experimental spale were met.	periments dir se also was al roved technique	rectly relate llocated to r see for futur nation produ	ed to the major military radiation effects physics re field tests.				
The primary emphasis was placed in a laborate systems. However, considerable exposure space experiments as well as to investigations of improper in spite of the failure to completely complete systems. Additionally experimental scale were met.	periments dir se also was al roved technique	rectly relate llocated to r see for futur nation produ	ed to the major military radiation effects physics re field tests.				
The primary emphasis was placed in a laborate systems. However, considerable exposure space experiments as well as to investigations of imprimary emphasis was placed in a space experimental so investigations of imprimary experimental spale were met.	periments dir se also was al roved technique	rectly relate llocated to r see for futur nation produ	ed to the major military radiation effects physics re field tests.				

FC/10690005

14.	457 90R06	DOLE OT
Operation Silver Bell (Shot Pin Stripe Underground Nuclear I Line-of-sight test Nuclear radiation		1 401.5
	i	
•		